


Overview

l Level 1 PGE versions and readiness

l Need for GDAAUMODAPS  joint testing

l Schedule for joint test

l Strategy for joint testing



Level 1 PGEs for MOSS-2

PGE Process Version GDAAC Status Comments

Received

1

1
2

3

LlA

Geo.

LIB

Cloud

Mask

2.1 5121 OPS

2.1.1 5/21 OPS

2.1.5 4/30 test

2.1.0 4130 test

Need 2.1.6 LUT update

week Promote of 7/ to 12 ops during

3 Profiles 2.1 4130 test Promote to ops during
week of 7/ 12

3 Volcano 4/30 test Promote to ops during
week of 7/ 12

71 Subsetter Not in MOSS-2





Why a joint production test?

- Problems have severely limited the volume of Level 1
products transferred to MODAPs in MOSS-2

l GDAAC identified following ECS problems:
- ECS distribution server not stable

- DPREP doesn’t handle gaps well

- Production plans not easy to modify

l We can not make a reasonable volume of L2+ products from
the limited Ll product flow

- ECS Version 5A will be installed at DAACs in July and
needs to be tested in production before launch

- MOSS 2 will not test 5A thus will not test insertion of
products into archive via SIPS interface



Joint production test

- After MOSS-2 (7/28)

- At full production rates (lx DAAC, .5x MODAPS)

- At least &days of joint production

- Includes Q/A ordering and updates

- Includes ingest of L2-L3 products at DAACs



Production Test Requires

l Promoted Ll PGEs
- 2-8 weeks from final delivery to running in ops

- 4- 10 weeks from first delivery to final delivery

l Synthetic LO test data compatible with LIB
- 2 weeks from definition of LlB to develop inverter

- 2 weeks to debug inverter and/or modify LlB

- 2 weeks to generate LO data

l Operational ECS system (5A or 4PY)

l Operational PDR server and networks

l Operational MODAPS (Version 1)



1119

1 o/25

10/18

10/17

10/4

9/l

8124

s/10

816

7128

7122

Schedule Based on 10/4 launch

First Earth view data

First MODIS data

Clean-out databases for production at GDAAC

End joint production test

Launch

Begin joint production test GDAAUMODAPS

Promote Launch Ready PGEs and ECS 5A to ops

Operations Readiness Review

Fully tested at-launch PGEs to GDAAC with synthetic data

MOSS 2 formal test ends

ECS 5A scheduled for installation at GSFC DAAC
l ESDTs for PGE03 and PGE71



Approach to testing

l Use Ll PGEs that are promoted to ops by S/24
and for which compatible synthetic data exists
- LlB will probably be V2.1.6

l New versions of LIB will be tested at GDAAC
but will not be promoted to ops until joint
production test ends or they are shown to be
compatible with test data from V2.1.6.



Remaining questions about L 1B

l Should GDAAC stop SSI&T on V2.2.0?

l How important is it to get V2.2.1 in before
launch?
- What is last day to get V2.2.1 to GDAAC and

have it integrated by launch?

l What analyses or testing is needed of
V2.2.1 or V2.2.0?


